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ABSTRACT 
This work deals with procurement of human and material resources and how these human and materials resources are 

handled by project managers within the study area, it also identified practices involved in procurement of human and material 
resources. it also identified how those practices involved in involved in procurement of human and material impacts on real 
estate project success. Questionnaires were distributed to project managers, from the returned questionnaires analysis were made 
resulting in the findings, recommendations and conclusion. 
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1.0 INTRODUCTION 
The rate at which real estate projects 

collapse, fail and/or abandoned is alarming and has 
been a source of worry and concern to all the 
stakeholders in the construction sector. It is also 
worrisome that even in the public sector where it’s 
expected that the provisions of the procurement act 
should be followed to later, there still exist issues 
of failures, abandonment and collapse.  

The corporate organisations, churches and 
even the organised private sector were not left out 
as they are not even an exception to the issue of 
failures, abandonment and collapse. 
Expert/Professional has over the years continued to 
blame such on high cost of materials, use of poor 
quality materials, poor supervision, poor funding 
among others. This blame game has continued over 
the years unresolved. The stakeholders/professional 
have also failed to look inward in a bid to study and 
find out the obvious issues especially as it concerns 

procurement. They have failed to consider this all 
important aspect that deals on both human and 
materials resources. 

How to go about procurement of  both 
human and materials resources should be of 
primary concern to project managers. The process 
is of utmost importance, this aspect is also critical 
because when not properly handled, it could create 
problems for project managers, developers and/or 
clients alike.  

Moreso, some people who are involved in 
sale and supply of materials are engaged in  some 
cases in so shoddy practices. 

So the issue that bothers on procurement 
should not be treated with kid gloves. It should be 
treated with every seriousness and high level of 
professionalism. 

1.1 Problem 
When there is a problem of building 

development failure, abandonment or collapse, 



EPRA International Journal of Research and Development (IJRD) |ISSN:2455-7838 (Online) |SJIF Impact Factor: 4.144 
 

                               www.eprajournals.com                                                                                Volume: 2| Issue: 7| July 2017 
72 

everybody looks up to the engineers who in their 
professional pride and personality ego accept the 
blame but could not ravage the menace, 
Nwachukwu, C.C. and Emoh, F.I. (2011). This case 
of collapse, failure and abandonment has continued 
to linger unabated and yet there seems not to be a 
sign of this being resolved in the near future. This 
case of collapse, failure and abandonment of real 
estate projects has continued to wield a negative 
influence on housing/real estate project delivery 
and in turn has negatively affected the economy, no 
doubt the increasing shortage in accommodation 
for urban and rural dwellers, in fact for the entire 
populace. Most time experts look at the those 
issues from wider perspective without actually 
looking at areas which seems not to be very 
significant, so they show less concern about 
procurement, the aspect that concerns human and 
materials resources. The issue that concerns 
procurement, is the aspect that researchers believes 
has a critical role in success of any real estate 
project, hence the need for the research. 

1.2 Aim and Objectives 
         The aim of this study is to study human and 
material resources aspect of procurement while 
concentrating on real estate project development 
and delivery. To this end the following objectives 
were considered: 

 To identify human resources practices 
especially as it concerns procurement of 
both human and materials on real estate 
projects. 

 To examine the perception of project 
managers on human resources practices 
which are involved in the procurement 
aspects of real estate projects contributes 
to failure and success.  

 To examine the ways project managers 
handles human resources practices as it 
concerns procurements. 

 To identify and as well examine the ways 
which materials resources are procured. 

 To examine how Human Resources 
practices in case of procurement of 
Human and Materials resources impacts 
on real estate project development and 
success. 

2.0 REVIEW OF RELATED 
LITERATURE 

This chapter helps to paint a clearer 
pictures of the various terms frequently used in 
procurement especially as it focuses on human 
resources, its practices and materials resources 
aspects of procurement of real estate projects. 

It also looks at the works of other 
researchers in relation to procurement, human 
resources and material resources especially as it 
concerns real estate project. In this work, there is 
need to explain certain terms: 

2.1 Procurement:  
In simple terms procurement means the 

purchase of goods or services. The term 

procurement as stated by Van Weele and 
Rozemeijer (1996): All activities required in order 
to obtain the product (service) from the supplier 
and get it to the place where it is actually used. It 
encompasses the purchasing function, store, traffic 
and transportation, incoming inspection, and 
quality control and assurance. Some firms also 
include salvage and management of environmental 
issues (as they are related to materials [services]) in 
procurement. 

Marika, T.P., Kirsi, A. and Harri, H. 
(2015), As procurement in the real estate and 
construction sector (RECS) is principally involved 
in buying services and subcontracting, adaptation 
of this definition to also include service…. 

Within the RECS, the work is typically 
carried out in the form of projects that have limited 
temporal duration. 

Project procurement activities are more 
operative and include the planning of purchases 
and acquisitions, planning contracting, supplier 
selection process, contract administration, and 
contract closure (Winch, 2009), whereas 
procurement activities on a project business level 
are more strategic and include, e.g., the creation of 
the pool of potential suppliers, supplier-base 
management, developing relationships and business 
processes with suppliers, supplier capability 
development, and purchasing strategy 
development. 
Procurement process: 
The processes are: 

1. Plan:  Plan procurement.  

The inputs includes: Requirements definitions, 
Scope statement, Project description, Teaming 
agreements (stakeholders), Project security(SRCL), 
Risk register and plan, Preliminary cost and 
schedule, Project funding by activity, Market 
conditions –Enterprise environmental factors, 
Organisational process assets, 
Constraints/Assumptions, Conduct, Administer and 
Close-out. 

Tools and techniques: Internal and external 
resources, Planning and analysis, Resources 
expertise, Selection methodology and Contract type 
selection. 
Outputs: Procurement management plan, 
Statement of work, Procurement decision, Source 
selection criteria and Change request process. 

2. Conduct: Conduct Procurement.  

The Inputs are: Procurement management plan, 
Statement of requirements, Statement of work, 
Request for proposal, Projects specifications, 
Stakeholders/resources commitment, Procurement 
documents, Qualified sourcing lists and Evaluation 
criteria and Organisational process Assets (Policies 
and Directives). 

Tools and Techniques: Bidder conferences, Jobs 
showings, Proposal/bids evaluation methodologies, 
Standard forms, Resources expertise, Advertising, 
Weighting system, Screening system, Independent 
estimates and Negotiation. 
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Outputs are: Procurement documents, Statements 
of work updates, Bids/proposals, Contract, 
agreement, standing offer, open agreement, 
work/job order, Project management plan updates 
and Document updates. 

3. Administer: Administer the Procurement. 

The Inputs are: Project plan, Procurement 
documents and contract, Contract performance 
standards and derivable, Change requests process, 
Organisational process assets and Invoice. 
Tools and Techniques: Contract change control 
system, Performance reporting, Inspection and 
Audits., Payments system, Claims administration 
and Records management system. 
Outputs are: Procurement 
documentation/correspondence, Contract change 
request/amendment, Payment requests and Project 
management plan updates. 

4. Close out: Close procurement. 

The Inputs are:  Project plan update and Contract 
documentation. 

Tools and Techniques: Procurement audits and 
Negotiated claims settlements. 
NPMS/Sigma. 
Outputs are: Contract file, Formal acceptance and 
closure and Close. 

2.2 Procurement of materials. 
How to procure materials is also a primary 

concern as humans are involved in this area. The 
process is of utmost importance, this aspect is also 
critical because when not properly handled, it could 
create problems for project managers. Most people 
who are involved in sale and supply of materials 
are engaged in so many shoddy practices. 

While considering this critical aspect of 
human resource practices the following should be 
adhered to: 

There is need for open competitive 
bidding, Formal invitation to bid, validity of the 
period of bid and withdrawal of tenders, bid 
opening, examination of bid, successful bid based 
on lowest cost bidder, domestic preferences, 
mobilisation fees, contract performance guarantee, 
interest on delayed payment and recorded 
procurement. 

However the above discussed is more of 
public procurement that involves large scale real 
estate projects. Essentially in my opinion; in 
practice, especially in private undertaking (private 
real estate projects), procurement most times does 
not necessarily go through that formal process. 
Emphasis are laid on aspect of procurement based 
on already established relationship with contractors 
and supplies, there is in this aspect already 
established trust and contractors are contracted 
when need be. 
In procurement of materials these fundamental 
questions should also be asked: 
1. Is procurement of materials is based on 

personal interest of the Project Manager?  
2. Based on established relationship with the 

client and supplier? 

3. Is it based on established relationship 
between project manager and vendor? 

Human resources 
Practices/Procurement: Appointment of 
contractors /subcontractors /suppliers. 

The process that leads to appointment of 
contractors requires careful and professional input. 
One cannot just appoint based on familiarity. It 
necessary to check if one is appointing based on 
interest, experience of the contractor, on general or 
established procedure. 
Appointment of contractors through established 
procedure is more relevant in public real estate 
projects and its procedure is as outlined below 
according the public procurement of 2007. 

 Solicit for expression of interest. 

 Consultants required to make proposal. 

 Allow consultant to request for 
classification. 

 Submission of proposal. 

 Establishment of criteria to evaluate 
proposals and prescribe relative weight to be 
accorded to each criterion and the manner in 
which they are to be applied in the 
evaluation. 

 General selection procedures. 
However in private real estate project 

most time it does not follow a formal or defined or 
established procedure, it could be based on interest, 
relationship, trust, etc. 
In appointing contractors/subcontractors/suppliers 
one should critically consider the following: 
1. Is appointment based on personal interest? 
2. Experience of contractors? 
3. General or established procedure?  
4. Is it based on established relationship? 

3.0       METHODOLOGY/APPROACH, 
DATA PRESENTATION, 
ANALYSIS AND 
INTERPRETATION. 
Data was collected from, selected projects 

managers drawn from the study area. 

The questionnaire was used to obtain the 
required information which helped researcher in 
data presentation, analysis and interpretation of 
results. Oral interview were also held with project 
managers. 

This identified human resources practices 
with major emphasis on procurement of both 
human and material resources. In addition also was 
how human and materials resources were handled 
by real estate project managers. All the above 
stated, provided a basis that guided the drawing of 
conclusion and recommendation. 

Reconnaissance survey was conducted 
which helped in obtaining first hand, in addition to 
survey is observation.  

Questionnaires were designed and 
administered to real estate project managers within 
the study area.  

A purposive random sampling technique 
was used targeting real estate project managers 
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within Awka metropolis. An objective Evaluation 
Questionnaire (OEQ) was used in primary data 
collection. The questionnaire distributed was 75 in 
all and a total of 53 were returned. 

Respondents were required to rate the 
human and materials resources practices observed 
in while going about  the procurement of both 
human and materials resources in other of their 
importance. Also considered of importance in the 
rating were how they handle both human and 
materials resources, the impact these resources and 
practices makes in real estate project delivery and 
how they affect them. Likert scale ranging from 

SD - Strongly Disagree , A – Agree, SA -  
Strongly Agree, A - Agree, , GE – Great 

Extent, M.E – Moderate Extent, LE – Less 
Extent and NA – Not at All.  VHL – Very 
High Level, HL – High Level, LL – Low Level 
and NA – Not at all, Very important – VI, 
Important - I,  Moderately important – MI, 
Of little important – LI, Unimportant – UI, 
Often/Always – O/A, Sometimes – S, 
Undecided – UN and Not At All - NAA 
       In analyzing data collected, descriptive 
statistical tools of analysis through the use of tables 
and simple percentages was adopted. 

 
 

 
4.0  DATA PRESENTATION 

TABLE 1: Age of Respondents 
Age of Respondents Number Percentages (%) 

20 – 29 13 24.53 
30 – 39 21 39.62 

40 – Above 19 35.85 
Total 53 100 

 

Table 2: Sex of Respondents 
Gender Number Percentages (%) 

Male 49 92.45 
Female 4 7.55 
Total 53 100 

 

Table 3: Educational Qualifications 
Qualification Number Percentages (%) 

Diploma/Ordinary National diploma 19 35.85 
B Sc/B Tech/HND 29 54.72 

Post Graduate 5 9.43 
Total 53 100 

 

Table 4: No of years in practice. 
Range of Years. Number Percentages (%) 

0 – 5 15 28.0 
5 – 10 21 40.0 
11 -20 12 22.6 
21 – 30 5 9.4 
Total 53 100 

 

Table 5: Rating of the practices A Project Manager should do (does)/considers in 
appointment of contractors, subcontractors and suppliers. 

S/NO Practices  SA  A D SD Total 

% 

1 Appointment based on personal interest.  - 2 
3.8 

20 
37.7 

31 
58.5 

53 
100 

2 Experience of contractors. 27 
50.94 

26 
49.06 

- - 53 
100 

3 General or established procedure. 24 
45.28 

27 
54.72 

- - 53 
100 

4 Based on established relationship.  23 
43.4 

28 
52.8 

2 
3.8 

- 53 
100 
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Table 6: Rating of how often Project Manager applies those practices identified in 
appointment of contractors, subcontractors and suppliers. 

S/NO Practices. O/A S U NAA Total 
% 

1 Appointment based on personal 
interest.  

31 
58.5 

19 
35.8 

3 
5.7 

- 53 
100 

2 Experience of contractors. 13 
24.5 

38 
71.7 

2 
3.8 

- 53 
100 

3 General or established procedure. 10 
18.9 

43 
81.1 

- - 53 
100 

4 Based on established relationship.  11 
20.7 

33 
62.3 

9 
17.0 

- 53 
100 

 

Table 7: Ratings of fundamental question needed to be asked on procurement of material 
resources. 

S/NO Fundamental questions. SA A D SD Total 
% 

1 Is procurement of materials is based 
on personal interest of the Project 
Manager? 

15 
28.3 

14 
26.4 

11 
20.8 

13 
24.5 

53 
100 

2 Is it based on established 
relationship with the client and 
supplier? 

- 6 
11.3 

39 
73.6 

8 
15.1 

53 
100 

3 Is it based on established 
relationship between project 
manager and vendor? 

- 37 
69.8 

7 
13.2 

9 
17.0 

53 
100 

 

Table 8: Rating on how important the established procedure in procurement act of 2007 
for procurement in public real estate are to project managers. 

S/N Procedure. VI I MI LM UI Total 
% 

1 Solicit for expression of interest. 16 
30.2 

14 
26.4 

15 
28.3 

8 
15.1 

- 53 
100 

2 Consultants required to make 
proposal. 

41 
77.4 

5 
9.4 

7 
13.2 

- - 53 
100 

3 Allow consultant to request for 
classification. 

- 3 
15.1 

38 
71.7 

7 
13.2 

- 53 
100 

4 Submission of proposal. 39 
73.6 

5 
9.4 

9 
17.0 

- - 53 
100 

5 Establishment of criteria to 
evaluate proposals and prescribe 
relative weight to be accorded to 
each criterion and the manner in 
which they are to be applied in 
the evaluation. 

21 
39.6 

9 
17.0 

23 
43.4 

- - 53 
100 

5 General selection procedures. 12 
22.64 

12 
24.53 

28 
53.83 

- - 53 
100 

 

Table 9: Rating of impact or the extent these practices (impacts) on real estate project 
success. 

S/NO Practices GE ME LE NAA Total 
% 

1 Appointment based on personal interest.  - 12 
22.64 

13 
24.53 

28 
52.83 

53 
100 

2 Experience of contractors. 27 
50.9 

24 
45.3 

2 
3.8 

- 53 
100 

3 General or established procedure. 31 
58.5 

4 
7.5 

18 
34.0 

- 53 
100 

4 Based on established relationship.  2 
3.8 

25 
47.2 

26 
49.0 

- 53 
100 
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Table 10: Ratings of the extent fundamental question asked on procurement of material 
resources impacts on project success/delivery. 

S/NO Fundamental Questions GE ME LE NAA Total 
% 

1 Is procurement of materials is based 
on personal interest of the Project 
Manager? 

13 
24.53 

27 
50.94 

13 
24.53 

- 53 
100 

2 Is it based on established relationship 
with the client and supplier 

3 
5.7 

39 
73.6 

11 
20.7 

- 53 
100 

3 Is it based on established relationship 
between project manager and 
vendor? 

4 
7.5 

10 
18.9 

39 
73.6 

- 53 
100 

 

Table 11: Rating on the extent established procedure in procurement act of 2007 impacts 
on public real estate development. 

S/N Procedure. GE ME LE NAA Total 
% 

1 Solicit for expression of interest. 13 
24.53 

15 
28.30 

13 
24.53 

12 
22.64 

53 
100 

2 Consultants required to make 
proposal. 

25 
47.2 

4 
7.5 

24 
45.3 

- 53 
100 

3 Allow consultant to request for 
classification. 

2 
3.8 

27 
50.9 

24 
45.3 

- 53 
100 

4 Submission of proposal. 27 
50.9 

23 
43.4 

3 
5.7 

- 53 
100 

5 Establishment of criteria to 
evaluate proposals and prescribe 
relative weight to be accorded to 
each criterion and the manner in 
which they are to be applied in 
the evaluation. 

11 
20.8 

39 
73.6 

3 
5.7 

- 53 
100 

5 General selection procedures. 9 
16.98 

42 
79.25 

2 
3.77 

- 53 
100 

 

4.2  FINDINGS 
The following are the findings of this study: 

On rating the practices A Project Manager 
does or consider in the appointment of contractors, 
sub-contractors and suppliers; it was discovered 
that majority of the respondents do not agree that 
appointment should be based on personal interest 
of the project manager, the reason why 37.7% and 
58.5% of the respondents went for disagree and 
strongly disagree. However, for that of experience 
of contractors, general or established procedure and 
based on personal relationship, the respondents 
opinions were in affirmation which accounts for 
50.94% and 49.06%, 45.28% and 54.72% and 
43.4% and 52.8% respectively that the respondents 
went for Strongly agree and Agree. 

For ratings of how often project managers 
applies those practices in appointment of 
contractors, sub-contractors and suppliers, greater 
percentage of the respondents went for 
Often/Always and Sometimes while few went for 
undecided and none identified with Not At All. 

On ratings of fundamental questions 
needed/expected to be asked on procurement of 
materials resources, respondents opinions were 
divided especially as it concerns that based on 

personal interest of the Project Manager. This 
accounted for 28.3%, 26.4%, 20.8% and 24.4% 
which were for Strongly Agree, Agree, Disagree 
and Strongly Disagree. However, from the result 
obtained, those who affirmed that such questions 
should be asked were of greater percentage. Also 
whether it should be based on established 
relationship with the client and supplier, and based 
on personal relationship between the Project 
Manager and the Vendor, greater percentage went 
for Disagree and Strongly Disagree, which 
represent 73.6% and 15.18%, and 69.5% and 
13.2% respectively. 

For ratings on how importance the 
established procedure in the procurement Act of 
2007 with regards to public real estate development 
are to project managers, one could see that majority 
of the ratings falls into very important, importance, 
and moderately important, even though some went 
for unimportant, it can be considered to be less 
significant while none went for unimportant. 

On ratings of the extent to which practices 
identified impacts on real estate project 
development and delivery, greater percentage 
accounting for 52.83% were of the opinion that 
appointment based on personal interest have not 
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much impact which is why they chose Not At All. 
For experience of contractors, general or 
established procedure, and based on established 
relationship, majority of the respondents went for 
Great Extent, Moderate Extent and Less Extent 
while none went for Not At All. 

For ratings of the extent to which 
fundamental questions asked on procurement of 
material resources impacts on project development 
and delivery, greater percentage  Great Extent, 
Moderate Extent and Less Extent even as none 
went for Not At All. 

Finally, for ratings on the extent to which 
established procedure as provided for in the 
Procurement Act 2007 impacts on real estate 
project development/delivery, majority of the 
respondents went for Great Extent, Moderate 
Extent and Less Extent while none went for Not At 
All. However, for that of solicit for expression of 
interest  respondents views were spread across 
Great Extent, Moderate Extent,  Less Extent and 
Not At All. 

4.3  RECOMMENDATIONS AND 
CONCLUSION 

It could be observed from the findings that 
respondents’ opinion were in affirmation in case of 
those practices identified for appointment of 
contractors, sub-contractors and suppliers except 
for that of appointment based on personal interest 
where opinions were divided. 

Notable findings were also made in case 
of procurement of materials resources. In addition 
the study also identified the extent those practices 
impacts on development and delivery of real estate, 
the impacts are now obvious. Also the importance 
of the procedure identified in the Procurement Act 
of 2007 were not left out as none of the respondents 
identified with unimportant. 

Judging from the finding, one could see 
that it’s very important if not critical to take the 
findings of this study serious and sincere effort 
made to put into practices all that has been 
discovered , it’s very important that stakeholders in 
real estate development industry take the human 
and materials aspect of the procurement very 
serious as this if not properly will continue to be a 
major drawback to successful project development 
and delivery. 
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